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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Agenda ' —
Attachment #2 - Attendance Record

Attachment #3 - Meeting Minutes

Attachment #4 - Status Package

Attachment #5 - 299-UP-2 OU History

Attachment #6 - TWRS Privatization Phase 1
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JULY 1996 UMM AGENDA

1:00 p.m. 300 Area
300-FF-1

Record of Decision
Remedial Design Status
SAP DQO Meetings
RDR/RAWP Status

RA Procurement

Cultural Resource issues

. - L] » - -

300-FF-2
. 618-10 Burial Ground and 316-4 Crib Investigation
300-FF-5

. Tri-Party Agreement Change Package Status

2:00 p.m. 100 Areas

. Status of IDW Disposal
. Status of Waste Site Reclassification Process
. D-Ponds Sediment Removal

. Confirmatory Sampling Effort for Potential "No Action" Sites
. 100-1U-1 Bioremediation Data
. Future Use of Soil Wash Treatability Test Equipment

3:00 p.m. 200 Areas

. 200-UP-2 Focused Feasibility Study and Proposed Plan Finalization
. Privatization Efforts Potentially Impacting 216-A-29 TSD
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Unit Managers' Meeting Minutes
July 18, 1996

100 AREAS

The June 1996 UMM minutes were signed. -=

IDW Status

. Plans are in place to send Categories 2, 3, and 4 IDW to ERDF.

. Bulk soil from 116-F-4 will be sent to ERDF starting August 5, 1996. The ERDF ESD is
anticipated to be signed by early August 1996. Ecology expressed concerns that the
116-F-4 liner may have outlived its life expectancy last August (1995).

. Approximately 400 Category 3 and 4 containers can be shipped after the ERDF ESD is
signed.

. Transportation of Category 1 IDW to ERDF was completed last week.

The balance of IDW is scheduled to be shipped to ERDF by September 30, 1996.

. A Tri-Party Agreement milestone is in place for disposal of BL/DR/HR-1 IDW by the
end of fiscal year (FY) 1996. All IDW from the 37 waste sites in the mterlm action ROD

must be disposed by this time.

Waste Site Reclassification Process

. RCRA-related concerns need to be addressed and resolved. A meeting is tentatively
scheduled for the middle of next week. __

. Fifty packages beginning BHI review (July 18, 1996) have been prepared per the
Tri-Party Agreement Handbook MG-08. These sites have been labeled as "reject" or "no-
action" sites. RL will review these sites and will submit packages to the regulators by the
end of August 1996.

. Jeanne Wallace and Larry Gadbois suggested that a 1-page fact sheet of the WSR Project
be presented to the ER committee of the HAB. RL agreed that this should be done.



D-Ponds Sediment Removal

Will be restarted August 12, 1996, into low-level waste burial ground. WHC approval was
needed for 20 trucks of waste/day being shipped to ERDF.

100-D Ponds Sampling and Analysis Plan (SAP)

Most of Ecology's comments were incorporated into the document. Several comments were
discussed at a July 17, 1996, comment resolution meeting. Following resolution of Ecology
action items resulting from the meeting, the SAP will be completed in time to support
remediation.

Confirmatory Sampling

Discussed the remaining sites to collect confirmation samples. Use the DQO process to agree on
the amount of samples to be analyzed. Sampling will start beginning of FY 1997 (October I).

100-1U-1 Bioremediated Soil

Dennis Faulk's earlier request to provide more information (i.e., lab data sheets and field
screening) was answered by transmittal of this information to EPA last week.

1U-2 and IU-6

RL requested a letter from EPA that submittal of Draft A of TU-2/6 Focus Package meets Tri-
Party Agreement Milestone M-13-00J to submit planning documents by December 31, 1996.
The EPA agreed to send a letter.

Future Use of Soil Washing Treatability Test Equipment

If regulators do not envision future use of 100-DR soil washing equipment, RL/ERC would like
to dispose of it because (1) carrying costs are high and (2) others want to use the facility
equipment for other needs. Ecology indicated that, if there are any expected soil in 37 sites from
the ROD to be treated by soil washing, then it would be advisable to retain the equipment. G.
Van Sickle responded that evaluations of cost-effectiveness of soil washing do not justify
keeping it; also, equipment is suitable only for small volumes. Item will be carried through to
the next UMM meeting.



200 AREAS

200-UP-2/216-U-12 Crib

This was the first Unit Managers' Meeting since Joan Bartz became the Ecology 200-UP-2 Unit
Manager in February. The finalization of the 200-UP-2 Focused Feasibility Study (FFS) and
Proposed Plan was discussed. RL pointed out that they are following the RCRA/CERCLA
integration strategy outlined in the Limited Field Investigation report; RL is preparing a letter to
be sent to Ecology stating this and stating that the remaining activities for UP-2 will be rolled
over into FY 1997, but no additional funding or activities are being planned. RL and Ecology
recognized the concern that EPA has stated that they will not be issuing a ROD for 200-UP-2.
RL thought that the ROD had to be issued to close the RCRA unit (216-U-12 Crib). Ecology
stated that a ROD has no effect on the closure of a RCRA unit. Ecology has stated that the
Permit Modification schedule will not be changed. Ecology reminded RL that a condition of the
200 Area Strategy development is that the Tri-Party Agreement milestones through the year 2000
will be honored. The closure of the 216-U-12 Crib has such a milestone. RL stated their concern
that we are following the current schedule for the sake of the Permit Modification schedule and
not due to any risk of human healith and environmental need for an interim action. Ecology is
willing to entertain the following three options:

1. The FFS and Proposed Plan information needs to be submitted for public review;
however, issuing the Proposed Plan could create confusion and, thus, a separate
document would need to be submitted to the public (an option is making the Proposed
Plan an addendum to the FFS and sending the FFS out for public review).

2. Pulli all the pieces of the Closure/Post Closure Plan out of the documentation and create a
standalone Closure/Post Closure Plan.

3. Postponing the Permit Modification schedule by 1 year to allow for the Closure/Post
Closure Plan to be developed.

Ecology also stated that for all options, RL must prove that there is no impact to the
environment. Verification sampling is required to support closure. Analogous data are
considered the same as historical information and, thus, can be used to some degree but not in
place of verification sampling data from the specific RCRA unit. RL was concerned about this
statement and the limited options Ecology is willing to consider and requested a meeting to be
held with Moses Jaraysi included.

200-BP-11

To support the privatization work associated with the TWRS vitrification activities, there is a
need to put in a road and a pipe crossing across the 216-A-29 Ditch RCRA TSD. The Ecology
Unit Manager (Norm Hepner) was not at the meeting; therefore, Joan Bartz will take the
information to Norm. No decisions or detailed discussions could be held at this time.



300 AREA

The June 1996 UMM minutes were signed.

300-FF-1 OU

The ROD was signed on July 17, 1996.

Remedial Design - The review comments for the 90% design package are due today. ‘A
meeting with WASTREN is scheduled for July 19, 1996, to resolve comments.

A management briefing meeting for the RD is tentatively planned for July 24, 1996, to
BHI senior management (to obtain buy-in).

The 100% design will be submitted on July 26, 1996; the RFP is planned to be issued on
July 29, 1996.

Bob McLeod questioned how the burial grounds will be handled by the subcontractor.

Ecology Comments

1.

Project Design Basis: Need to revise document based on the comments received. There
is concern regarding the statement on use of 100 Area regulatory 1nterpretat10ns and
precedents and DQO/SAP update. This issue was not closed in this meeting.

WIDS will reference Zimmerman and Kossick. Mr. Wooley explained the issue in more
detail and it was agreed that this comment would be incorporated.

SOW - The issue is with Ecology approval of a project Waste Control Plan. It was noted
that EPA and Ecology will review and approve the RDR/RAWP and that adequate detail
would need to be in that document. The EPA will research this before making a decision.

UST - Ecology is requiring the decon tank to be a regulated tank (stores decontamination
water) per the UST regulations.

Remedial Action Procurement

The schedule to issue the RFP for bid is on July 29, 1996.

An ERC senior management briefing on the RFP package is scheduled for July 24, 1996
EPA, Ecology, and DOE are invited to the briefing.



Remedial Design Report/Remedial Action Work Plan

. Do not change the ARAR requirements; the ROD set the ARARSs, per Dave Einan.
. It is important to release/publish the SAP this FY.

Cultural Resources

DOE and ERC met with the tribes on July 18, 1996. The tribes are requesting to be present
during site setup excavation activities and have concerns about excavation in general in the 300
Area.

300-FF-2 OU
618-4 Burial Ground and 316-4 Crib Investigation Strategy - BHI is obtaining cost for
remediation; BHI is planning for completion by the end of August 1996. :

300-FF-5 OU

. The Tri-Party Agreement Change Package, regarding the 300-FF-5 OU boundary
definition administrative clarification, has been signed. )

. A DQO meeting to clarify Point of Compliance wells needs to occur soon to finish the
O&M Plan this FY.
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STATUS PACKAGE -

UNIT MANAGERS' MEETING - JULY 1996
SOURCE OPERABLE UNITS
100-B/C, 100-K, 100-D, 100-H, 100-F
200 AREAS
300 AREA
prepared by

DOE-RL —

(7/18/96



100 AREAS

Focused Feasibility Studies and Proposed Plans

100 Area Remaining Sites - An Explanation of Significant Difference (ESD) has been prepared
to add 34 radioactive liquid waste disposal sites to the existing 100 Areas Record of Decision
(ROD). It is currently undergoing RL review. A second ESD will be prepared later this year to
address nonradioactive liquid waste disposal sites. Once approved, these documents will allow
remedial design and remedial action to proceed for all reactor area liquid waste sites.

ial "no-action" Waste Sites - Preparation is underway for a "Confirmatory Sampling
Effort" (CSE) for the waste sites the project team considered "candidates for no action pending
confirmatory sampling." These are sites where there is evidence that waste (radioactive and/or
chemical) was released but there is also evidence that it has been clean up (D&D or other
programs) or that it has likely attenuated naturally and no remedial action may be required. There
are currently 31 candidate waste sites that ERC believes meet these criteria in the 100 Area. We
have assumed that the CSE task will require a DQO/SAP cycle to ensure that our sampling and
analysis efforts meet with regulatory agency approval. Arrangements are currently being made
to initiate the DQO process.

100-1U-1/100-1U-3/100-1U-4/100-1U-5 PP - Following the signing of the "no actton"ROD in
February 1996, an action remains to close out the bioremediation of diesel contaminated soil
from 100-1U-1 that is stockpiled at 100-B/C. A site visit was made by RL, EPA, and the
Environmental Restoration Contractor (ERC) on May 6, 1996, to check the stockpile for
evidence of organic vapors; no vapors were detected. DOE has since submitted an information
package to EPA and Ecology documenting data from the site visit and previous data which
indicates adequate bioremediation has occurred. DOE has proposed that no further action is
necessary and use of the soil should not be restricted.

100-1U-2 and 100-1U-6 - A Draft Redline Rev. 0 Focus Package documenting the proposed
dispositions of the sites was submitted by RL to EPA and Ecology on March 5, 1996. The joint
EPA/Ecology letter on the 100 Area Record of Decision Strategy recommended that the
100-IU-2 and 100-IU-6 Operable Units (OU) be addressed through Washington State regulations
(e.g., solid waste regulations) rather than the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA). The advantages and disadvantages of the
regulators' proposal remain to be discussed. Some issues to consider include CERCLA
documentation completed to date and a December 31, 1996, Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement) milestone for the submittal of "planning documents.”
DOE is now considering making some minor revisions to the document, consistent with the
Waste Site Reclassification process (discussed below). :

100-KR-1/100-KR-2/100-FR-1/100-FR-2/100-BC-2 - Work has been suspended on focus
feasibility studies (FFS) and proposed plans (PP) for these OUs since receiving a letter from EPA
(October 20, 1995) requesting RL to stop work on these documents. The request to stop work
was made in anticipation of reaching a Tri-Party Agreement in the near future to address
remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on an OU-specific




basis. Liquid waste disposal sites located in these QOUs have been included in the ESDs
(discussed above).

100-DR-2/100-HR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving
a letter from Ecology (November 29, 1995) requesting RL to stop work on these documents. The
request to stop work was made in anticipation of reaching a Tri-Party Agreement in the near
future to address remaining waste sites in the 100 Areas on a 100-Area-wide basis, rather than on
an OU-specific basis. Liquid waste disposal sites located in these OUs have been included in the
ESDs (discussed above).

Waste Site Reclassification Project

In anticipating approval of the waste site reclassification process (Procedure No. TPA-MG-08)
by the Tri-Parties, RL has prepared documentation for waste sites that have high potential for
reclassification from "accepted” to "rejected" or "no action” in the WIDS data base. The
information packages and associated approval forms will be reviewed by DOE in late-July and
are scheduled to be submitted to the regulators for their review by mid-August. It is anticipated
that reclassification packages for approximately 50 sites will be included in the initial submittal.

100-D Ponds

Planning has been completed to remove contaminated sediments from 100-D Ponds. It is now
anticipated that the field activities will commence in early August. Cleanup criteria were

established in a Data Quality Objective (DQO) Final Report (BHI-00773). The removed
sediments will be disposed of in the low-level waste burial grounds.

Investigation Derived Waste (IDW)

A plan and schedule for disposal of source area IDW in the Environmental Restoration Disposal
Facility (ERDF) has been developed. Initial shipments of IDW associated with the 100-HR-1,
100-DR-1, and 100-BC-1 ROD commenced in early July, with the opening of ERDF. Other 100
Areas IDW will be shipped to ERDF upon approval of the ERDF ESD. A few containers of
IDW will need to be treated to meet ERDF Waste Acceptance Criteria before shipment. Separate
treatment plans and schedules are being developed for this IDW.

100 B/C

100-BC-1 ERA - The /00-B/C Demonstration Project Final Report was issued in March 1996.
The 116-B-4 French Drain was backfilled to grade with clean material on April 5, 1996. This
action was necessary to prevent sloughing of the side walls and cave-in. The verification
packages for 116-B-4 and 116-B-5 have been revised to be consistent with the Remedial Design
Report/Remedial Action Work Plan. The revised packages have been submitted to EPA for
concurrence. :



B/C Area

Remedial Design - Detailed design is complete for all sites in 100-BC-1 (116-B-1, 116-B-11,
116-B-13, 116-B-14, 116-C-1, 116-C-5, and the B/C north pipelines), two sites ih 100-DR-1
(116-D-1A, 116-D-1B), and one site in 100-HR-1 (116-H-1). The RDR/RAWP and the
Sampling and Analysis Plan were approved by Ecology and EPA, with several comments on
June 26, 1996.

Remedial Action - Mobilization and site set-up began in June 1996. Excavation of the 116-B-4
waste pile began on June 28, 1996, and the first waste shipments to ERDF occurred on July 1,
1996. Full-scale operations are expected by July 15, 1996. .

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - The 200-UP-2 FFS and Proposed Plan are currently undergoing regulatory
review. The Ecology-requested 30 working-day extension to complete their review of the FFS
has expired without comments being received. The scheduled review period for the Proposed
Plan has also expired. A new schedule needs to be developed for this work.

200 Areas Strategy

Draft A of the 200 Areas Strategy Document was issued to RL on August 2, 1996. The
Technical Document is being developed based on the agreed-upon Annotated Outline.
200-BP-11 Operable Unit

Planning to support the TWRS privatization project egress route and transfer line routing across
the 216-A-29 Ditch has began. This waste site is a TSD, and requirements for thls activity need
to be developed jointly between Ecology, ERC, and Westinghouse/Kaiser.

200-BP-1 Operable Unit

The prototype barrier testing program is continuing. Required animal and vegetation momtormg
is being performed along with irrigating to support water balance testing.



300 AREA

300-FF-1 Operable Unit

Record of Decision - The ERC and DOE-RL have provided additional comments to EPA on the
ROD final wording.

Remedial Design - The remedial design subcontractor submitted the 90% design package on
July 3, 1996. Twelve DQO sessions have been held to make decisions regarding sampling and
analysis for the 300-FF-1 remedial action. Most of this months effort was focused on the site
closure and in process sampling decisions. The meeting minutes were issued for review by
DOE, EPA, and Ecology.

300-FF-2 Operable Unit

Limited Field Investigation (LFI) Report - Comments from the ERC review of the 300-FF-2 LFI
report were dispositioned and incorporated. The Decisional Draft of the report was provided to
DOE for initiation of the DOE review cycle on June 17, two weeks ahead of schedule.

Groundwater Sampling - Based on the sampling results at the 618-10 Burial Ground and 316-4
Crib, a strategy for the investigation of the uranium/hydrocarbon plume detected at the
699-S6-E4 A well was presented to DOE and EPA for discussion. Based on those discussions, a
new FY 1996 workscope, which includes remediation/upgrading well 699-S6-E4A and
subsequent sampling, was verbally approved by DOE and EPA. Preparation of necessary
paperwork (i.e., health and safety plans, revision to sampling plans, etc.) has been initiated.

300-FF-5 Operable Unit

QOperations and Maintenance Plan - The Operation and Maintenance plan is essentially complete,
as stated last month. However, there is a need to reopen the DQO and have one more session to
finalize discussions regarding point of compliance monitoring details. This will occur after the
ROD is approved.
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200-UP-2 OPERABLE UNIT
BRIEF HISTORY OF DOCUMENTATION

Work Plan prepared: Rev. 0 issued June 1993, Approved by Ecology August 1994
TPA Change Package required integration of CERCLA and RCRA; August 1994
LFI investigation conducted: 1993 to 1994

LF1 report prepared including CERCLA/RCRA integration roadmap; Rev. 0 issned

= November 1995

FFS prepared including revised CERCLA/RCRA integration roadmap; Draft A issued
April, 1996

Proposed Plan prepared: Draft A issued April 1996

CURRENT STATUS

LFI issued as Rev. 0

FFS and Proposed Plan are being reviewed by DOE and regulators; DOE comments have
been incorporated

Remaining TPA Milestone M-15-15E requires final revisions of LFI, FFS, and Proposed
Plan by 12/31/96

Permit modification documentation due by 9/30 to support next modification

REMAINING WORK SCOPE

Need to finalize FFS and Proposed Plan to support TPA Milestone and preparation of
ROD

Need to prepare documentation for permit modification for 216-U-12

Need to prepare administrative record for public review




OPTIONS FOR FUTURE

Continue on path for RI/FS ROD with integrated closure/postclosure plan and perrmt
modification

- Will require finalization of FFS and Proposed Plan to support permit
modification schedule

Modify existing plan of action from the current integrated CERCLA/RCRA plan to some
other method to be developed and negotiated .

- Will require change to current TPA Milestones
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TWRS PRIVATIZATION PHASE 1

BENEFITS OF A SNOWS CREEK CROSSING

ENABLES USE OF THE MOST DIRECT NORTHERN ROUTE FOR SITE ACCESS
PROVIDES A SECOND ROAD ACCESS TO THE SITE

NORTH EGRESS AVOIDS HIGHLY CONGESTED AP AND AW TANK FARM
AREA (SAFETY ISSUE)

NORTHERN PRIVATIZATION CONTRACTOR HAS ACCESS TO SITE WITHOUT
CROSSING THROUGH SOUTHERN CONTRACTORS SITE (ALLOWS ACCESS
OPTIONS DURING CONSTRUCTION ACTIVITIES)

DEPTH OF CANYON PROVIDES SEPARATION OF UTILITIES FROM CANYON
INVERT

RAW AND POTABLE WATER LINES WILL NOT CROSS ANY EXISTING
PROCESS WASTE LINES

ENABLES PROVISION OF A FULL LOOP FIRE SUPPRESSION WATER
DISTRIBUTION SYSTEM

PROVIDES A UNCONGESTED ROUTE FOR UNDERGROUND UTILITIES
(POTABLE WATER, RAW WATER, TWO LIQUID EFFLUENTS)

REDUCES NUMBER OF UTILITIES ROUTED THROUGH NARROW
CONGESTED SOUTHERN CORRIDORS FROM EIGHT TO FOUR (RAW WATER,
TWO LOW LEVEL WASTE, HIGH LEVEL WASTE)

AVOIDS PLACING CLEAN UTILITIES IN CLOSE PROXIMITY OF WASTE
TRANSFER LINES (AT LEAST 20 FEET OF HORIZONTAL SEPARATION)

PROVIDES FOR OPTIMUM ROUTING OF LIQUID EFFLUENT LINES FROM
PRIVATIZATION SITES TO DISPOSAL SITES TO THE NORTH (TEDF).



W.47,000

W.46,000

W.45,000

W.43,000

G

%

1 \_/\\'_—L, ezs=—]
,.

216-A~19

241 -AP-271
////:;241-AP-273

il

N.42,000 .

4
THE FIELD

- //

218-E~14

™.

;

DESIGNATED
/—-UTILITY
CORRIDOR

-

a L Ly

TONNED

N.40,000 N.41,000

N.39,000



Environmental Sites Database
General Summary Report

Site Code: 216-A-29 02-Feb-96 Page 1

Site Names: 216-A-29, Snow's Canyon; PUREX Chemicat Sewer (CSL}

Site Type: Ditch

Responsible B

Organization:

Site Description:  The ditch originated 525 ft southeast of the 241-A Tank Farm, outside of the 200 East Area 02/0296

perimeter fence The unit emptied into 216-B-3-3 Ditch which terminated at 216-B-3 Pond . The |
ditch was backfiiled and surface stabilized in 1991.

Status: Inactive

Start Date: November 1955

End Date: Seplember, 1991

Operable Unit: 200-BP-11 0112396

Hanford Area: 200E

Coordinates: (E) 575657.7 (N) 135885 Washington State Plane

Associated Structures: Two earth dams with wooden gate structures to regulated water flow. They were located 020296
at N41150, W45500 and N41550, W45200.

Site Accessible; No

Access Restrictions: Underground Radioactive Material

Health Restrictions:

Oriving Instructions:

Environmeantal " . s

Monitoring Desc: Radiological surveys of the surface are performed annually. When active, water samples 0202556
ware coflected weekly . Sediment and vegetation samples were collected annually.

Reloase Desc: 10/2/84: Hydrazine - 280 Ib, Hydroxylamine nitrate - 407 Ib; 12/2/84: Potassium
hydroxide - 62,683 ib; 1/18/85; Nitric acid - 6,236 Ib; 2/8/85: Sodium nitrite - 160 |b;
§/27185; Nitric acid - 223 Ib; 6/25/85; Nitric acid - 24,189 lb, Ammonium fluoride - 5,368 Ib,
Ammenium nitrate - 1,016 1b; 8/6/85: Sodium hydroxide - 42,440 Ib; 10/28/85: Nitric acid -
1,181 Ib; 12/18/85: Cadmium nitrate - 35 lb; 7/7/86: Hydrazine - € Ib.

Release Potential Desc:

Site Comment: The site was backfilled and interim stabilized in 1981, The surrounding Surface 02/02/56
Contamination Area was consolidated into the ditch prior to bakfilling. i :

Waste Desc: The unit received waste from 202-A chemical sewer, acid fractionator condensate and 02/02:96

Procass Dasc:

References:

condanser cooling water that flow to 216-B-3 Pond. Until Decernber 1957, the site
received process cooling water and chemicai sewer waste from 202-A. From December
1857 to February 1958, the site received all of the above, but the process cooling water
was rerouted to 216-A-25 Pand. From February 1958 to December 1962, the ditch
received the above pius acid fractionator condensate from 202-A. From Decoember 1962
to December 1963, the ditch also received seai cooling water from air sampler vacuum
pumps in 202-A, From December 1963 to January 1966 the vacuum pump coaling water
was rarouted to 216-A-35 French Drain.

1. L. L. Lundgren, 1-1-70, 200 East and North Areas Radioactive Liquid Waste Disposal Sites, ARH—1562
2. H. L. Maxfield*4-1-79, 200 Area Waste Sites. (Vol. 1,2 and 3), RHO-CD-673.



Sita Code: 216-A-28

02-Feb-96 Page 2

3. K. H. Cramar, Hanford Sita Wasta Management Units Report, May 1987.
4, 2-89, Preliminary Qperable Units Designation Project, WHC-EP-0216.
5. R. E. Wheelerto F. A. Ruck Ill, 8-24-88, Comments and Revisions to the 200/600 Area Waste Unlts listed in the

3004(u) Report, WHC Mem. #80322-88-076.

6. 4-87, Preliminary Closure/Post-Closure Plan 216-A-29 Ditch.

7. William M. Hayward, 11-15-31, Comments on the 1892 Hanford Site Waste Management Units Report Draﬂ

8. Kathy Myles, WIDS Site Modrﬁcabon 216-A-29 @#94-430).

9. SMITH, D.L., 1991, 216-A-28 Ditch Interim Stabilization Final Report., WHC-SD-DD-71-060.

Dimensions:
Meters
Length: 1,219.20
Width: 1.83
Depth / Helght:
Diameter:
Area: 26,304.57
Overburden Depth:
Rafaerences:

Eest

4,000.00
6.00

283,139.73

1. H. L. Maxfield, 4-1-79, 200 Area Waste Sites. (Vol. 1,2 and 3), RHO-CD-673.
2. Topographical Map PUREX Chemical Sewer Ditch, H-6-2441 RQ.

Regulatory Information:

Part A Permit Application Written:
Part B Permit Application Written:

Registered Class V Underground
Injaction Well:

Regulatory Authority:
TSD Number:

Refarences:

Management Units Report, DSI.

Yes
No
No

TSD
D-2-3

Interim Closure Plan Written: . Yes
Covered under TPA Actlon Plan: Yes
Sclld Waste Management Unit; Yes

1. 12-88, Hanford Site Dangerous Waste Part A Permit Application. Vol. 1,2,3, DOE/RL 88-21.

2. 2.27-89, Action Plan For implementation of the Hanford Facility Agreement and Consent Order.
3. Prepared by DOE, 3-11-88, Registration of Hanford Site Class V Underground Injection Wells.
4. 2-89, Preliminary Operable Units Designation Project, WHC-EP-0216.

5. Jack Waite to Sherry Griffin, 11-12-90, Review Comments on the 1590 Hanford Site Waste
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(Stenner et al. 1988). The waste is expected to contain cesmm-137 mthenmm-lOﬁ and stronnum-90
(Brownetal 1990). - .. . . DL . :

When the specxﬁc retention capacmes of the units were mched they were deaetlvated by removal of
surface piping and backfilling the excavations (Lundgren 1970). Both sites were surface stabilized in
September 1990 (Huckfeldt 1990). Other than a few specks of contamination with up to 5 000 c/m,
ttns site has been below detecuon limits (env:ronmental protectton hardfiles). : .

79 216-A-23AAND216-A-233 FRENCH DRAINS IR -

These ﬁ'eneh drams are located in the southeast corner of the 241-A tank farm, south of the

431-A ventilation building. ' Both are constructed below grade, only a single yellow gooseneck pipe
was observed to mark their location in the field (BHI 1994; site visit by authors, 1991). Six-thousand
liters of de-entrained tank condensate and the back flush wast: from the 241-A-431 building was
discharged to each unit. The waste is low sait and is expected to contain less than 50 Ci total beta
activity (Stenner et al. 1988). 'I‘he sites were deactivated by water-seahng the plpes leadmg to them

(Lundgren 1970) 2

7.10 216-A-24 CRIB

The 216-A-24 crib is located outside the penmeter fence, about 750 ft northwest of the 241-AX tank
farm along Canton Avenue (Harmon et al. 1975). The site received 820,000,000 L of the condensate
from the waste storage tanks in the 241-A and 241-AX tank farms. The waste is believed to be low
salt and contain cesium-137, ruthenium-lOG and strontium-90 (Brown et al. 1990).

The valve to the crib was belteved to have been closed in Iamta:y 1966. However, it was still open
in 1979 (Occurrence Report 79-113). The valve has since been closed. Because of this inadvertent
use, the radionuclide inventory is unknown for 1967 to 1979 (BHI 1994). This site was deactivated
and the waste was routed to the 216-A-8 crib (Lundgren 1970). In September 1990, the surface of
the site was stabilized (Huckfeldt 1990). At the present time it is currently about 2 ft above grade
and there are mumerous concrete marking posts lymg around the sne (s1te visit by authors, 1991).
The crib adjoins the area of UPR UN-200-E—56 e . . .

Wells E26-2, E26-3, E26+4, E26-5, and E26-7 monitor this unit. Data indicate that breakthrough to
groundwater could have occurred from the first and second section of the unit (Fecht et al. 1977).
Prior to 1988, radiation surveys identified brush with up.to 30,000 c/m (beta). Since then, the crib
area has generally been below detectable limits (environmental protection hardfiles). -

711 216-A-29 DITCH

This active waste site is located outside the penmeter fence, 525 ft southeast of the southeast corner
of the 241-A tank farm. This unit empties into the 216-B-3-3 ditch, which terminates at the

216-B-3 pond (Maxfield 1979). The unit has received wasies from the 202-A building chemical
sewer, acid fractionator condensate and condenser cooling water that flows to the 216-B-3 pond
(Maxfield 1979). . Until December 1957, the site received process cooling water and chemical sewer
waste from the 202-A building. From December 1957 to February 1958, the site received the above

BHI0178.ROWV 7-10



BHI-00178
Rev. 00

waste minus the process cooling water, which was rerouted to the 216-A-25 pond. From

February 1958 to December 1962, the site received the above waste plus acid fractionator condensate
from the 202-A building. From December 1962 to December 1963, the site received the above waste
plus seal cooling water from air sampler vacuum pumps in the 202-A buiiding. From

December 1963 to Janudry 1966, the site received the above waste minus vacuum pump cooling
water, whlch was rerouted to the 216-A-35 french dra.m (BHI 1994)

The site has had many known releases of ehemlcals whlch mcluded

Date . .. Amount (Ibs ) Chenncal .
10-02-84 280 . Hydrazme :
. 407 " Hydroxylamine nitrate
12-02-84 - 62,683 - Potassium hydroxide
01-18-85 - ' 6,236 . Nitric acid Vo
02-08-85 ; 160 Sodium nitrate . -~ ©
05-27-85 233 ' Nitric acid |
06-25-85 © 24,189 . Nitricacid ~ - "
- 5,368 ° .  Ammonium fluoride
, ) - 1,016 * . Ammonium nitrate.
08-06-85 42,440 . Sodium hydroxide
10-28-85 1,181 . Nitric acid
12-18-85 .35 Cadmium nitrate
07-07-86 : 6 Hydrazine

The radionuclide inventory for this ditch is included with the 216-B-3 system (Maxfield 1979). Water
samples are taken weekly and sediment and vegetation samples are taken annually (BHI 1994).

In 1989, a 2,000 c/m (beta) spot of contamination was xdentlfied Othenmse, the ditch is below
detecnon level (environmental protecnon hardﬁles) -

The site has recently undergone dramatic change. South of the Grout Treatment Faclhty perimeter
fence, the ditch has been filled to grade with gravel and surrounded with a light chain barricade
posted with underground contamiration placards. From the perimeter fence north to 216-B-3-3, the
ditch has been cleared of vegetation and graded to a gentle side slope. Several gravel covered ridges
cross the ditch. Unilabeled concrete markers were in place and were being surveyed durmg the
November 1991 site visits (snte visit by authors, 1991). :

712 216-A34DITCH | - -

The ditch is located about 300 ft east of Canton Avenue and about 900 ft northeast of the 241-A tank
farm (Maxfield 1979) on the north end of the 216-A-8 crib (BHI 1994). The unit received cooling
water from the contact condenser, located in the 241-A-431 building, enroute to the 216-A-19 and
216-A-20 trenches The site contams less than 1 C1 total beta aetmty (Stenner et al. 1988}

The site was deactlva.ted by blankmg the efﬂuent plpellne to the unit and then backﬁllmg 'I'he waste
has been rerouted to the 216-A-8 crib (Lundgren 1970). The site surface was stabilized in
September 1990 (Huckfeldt 1990). Prior to 1991, some spots with readings to 10,000 dis/min.(beta)
were identified, “Since 1991, surveys have been below detection limits (environmental protection
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In collaboration with numerous parties, the U.S. Department of
Energy (DOE) has decided to privatize the treatment and disposal of
most of the mixed waste contained in Hanford's underground mixed waste
storage tanks. Privatization is defined as vendors, under contract
with DOE, using private funding to design, permit, construct, operate,
decontaminate, and decommission their own equipment and facilities to
treat tank waste. Payment for these services would take the form of
fixed price per unit of product meeting DOE's specifications. Vendors
are to be selected through a fixed price competitive process.

Privatization activities have been divided into two phases. Phase
I, a 'proof of concept’ phase, is to demonstrate the capabilities of
privatization through the treatment of small a portion of the waste.
A pilot plant, if you will. Once demonstrated, privatization will be
expanded into Phase II to include the treatment and disposal of the
remainder of the waste.

In concert with the preparation of the Tank Waste Remediation
System (TWRS) Request for Proposals (RFP)(RL, 1996) for the
solicitation of privatization contractors, a location was selected for
the Phase I facilities (Shord, 1996). The area that was previously
developed and characterized for the Grout Disposal Site was selected
for numerous reasons. Foremost, is that it adjoins the planned feed
tanks in the 200 East Area and is of sufficient size for two competing
vendors to carry out the demonstration of pretreating, immobilizing,
and vitrifying mixed waste. The selected area will be parceled, and
each privatization contractor (or privateer) will be assigned a site
for development.

To prepare for the privateer's development of their assigned sites,
utilities must be extended from the 200 East Area infrastructure,
This study is to address pertinent issues related to the extension of
raw, fire suppression, and sanitary (potable) water services to the
boundary of the parcel to be assigned to each privateer.
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